DCI/IC/0837/74

11 September 1974

MEMORANDUM FOR: A	AD/DCI/IC
SUBJECT : C	COMIREX Automated Data Management System (CAMS)
·	
	conversations with cited subject I have concluded:
is workable; technical exp	present management scheme under however, it has the drawback that the pertise of OD&E has been pulled out and aput will be through the Steering Group.
	is reluctant to plan out the entire by prefer to take one phase at a time.
we will have	project is exceedingly complex and a tough time meeting an IOC of October 1976. schedule could have used another
d. In s	pite of the management shuffle, some

2. Considering the politics involved, the size of the task, the tight schedule and the fact that we may lose more useful time than we can afford through further reorganization, I recommend:

initial progress has been made against milestones

a. We keep on the present track on the assumption that an active steering group will motivate an effective system development.

originally established by OD&E when they had

assumed responsibility.

b. should be expected to provide a TOR for the whole activity so that we can identify potential trouble spots, weaknesses etc., at an early stage.

25>

5X

## Approved For Release 2004/05/05: CIA-RDP80M01082A000700030029-5

c. CAMS be reviewed completely in December or January (end of Phase I) to see if any major reorganization will be required in order to meet IOC.

> Lt Col, USAF ICS/CPAD

Distribution/PJ/djm

Original - Addressee

1 - PJ

1 - CPAD Chrono

1 - CPAD Subject
LT - IC Registry Official File Copy